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Mr. Chairman and Members of the Subcommittee:

We are pleased to appear before you again today to update the
Subcommittee on the progress made by the Department of Education to
ensure that its computer systems supporting critical student financial aid
activities and other processes will be able to operate reliably in light of the
Year 2000 computing problem. As you know, we testified on September 17,
1998,1 that the department continues to face significant risks in making its
14 mission-critical systems Year 2000 compliant. Key issues included
testing of systems, addressing data exchanges with external partners, and
developing business continuity and contingency plans.

At last month’s hearing, the Acting Deputy Secretary said that Education’s
mission-critical systems with September 30, 1998, milestones for
renovation or validation would meet those deadlines and that, further, all
but five of its mission-important2 and mission-supportive3 computer
systems would be Year 2000 compliant by September 30, 1998. At your
request, after providing some brief background information, my statement
will describe

(1) the renovation status of two mission-critical systems—the Federal
Family Education Loan System and the Multiple Data Entry System—and
the validation status of three other mission-critical systems—the Direct
Loan Central Database, Direct Loan Servicing System, and National
Student Loan Data System—and

(2) the Year 2000 compliance status of the 167 mission-important and
mission-supportive systems operated by the department.

1Year 2000 Computing Crisis: Significant Risks Remain to Department of Education’s Student Financial
Aid Systems (GAO/T-AIMD-98-302, September 17, 1998).

2Education defines mission important as those systems whose failure would not preclude the
department from accomplishing core business processes in the short term, but would cause failure in
the mid-to-long term. A system would be mission important if it (1) was a backup source of data that
are mission critical, (2) would cause business failure in the mid to long range term, and (3) produces
information that crosses operating lines.

3Education defines mission supportive as those systems whose failure would not preclude the
department from accomplishing core business operations in the short to long term, but would impact
the effectiveness and/or efficiency of day-to-day operations. A system will be considered mission
supportive only if it (1) does not interface with any other system, (2) tracks or calculates data for
organizational convenience, (3) would only cause loss of business efficiency and effectiveness for the
particular owner, and (4) has no internal or external trading partners.
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Background Year 2000 failures in the department’s mission-critical systems could
severely disrupt the student financial aid delivery process; disbursements
and the processing of applications could be delayed. Further, the student
financial aid community is a network comprising students, institutions of
higher education, financial organizations, and other government agencies;
the various systems interdependencies that exist mean that repercussions
from Year 2000 problems could reverberate throughout this community.

As discussed more fully in our September 17, 1998, statement, the
department’s slow pace in implementing a comprehensive Year 2000
program to address these risks has placed Education in a position of
having to make up for lost time. Its program has been accelerating, but the
major challenges ahead and limited time remaining may hinder the ability
of the department to deliver financial aid to students. Specifically, the
department must address the need for adequate testing, renovation and
testing of data exchanges, and development of business continuity and
contingency plans.

The time available for key testing activities within the renovation,
validation, and implementation phases for individual mission-critical
systems is limited, raising concerns about Education’s ability to complete
essential testing in time. As we explain more fully in guidance issued this
past summer,4 complete and thorough Year 2000 testing is essential to
providing reasonable assurance that new or modified systems process
dates correctly and will not jeopardize an organization’s ability to perform
core business operations. We present a model with five levels of test
activities: (1) testing infrastructure, (2) software unit testing, (3) software
integration testing, (4) system acceptance testing, and (5) end-to-end
testing. Management oversight and control must be exercised throughout
the process.

The schedule constraints placed on the department’s testing activities for
individual systems have already been shown to be unrealistic in several
cases. Beyond the testing of individual mission-critical systems, Education
will also have to devote a significant amount of time to end-to-end testing
of its mission-critical business processes and supporting systems, such as
those associated with student financial aid delivery.

Education’s student financial aid data exchange environment is massive
and complex. It includes about 7,500 schools, 6,500 lenders, and 36
guaranty agencies as well as other federal agencies. Further complicating

4Year 2000 Computing Crisis: A Testing Guide (GAO/AIMD-10.1.21, Exposure Draft, June 1998).
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data exchange compliance is that Education will need to ensure that the
data being received from its partners are not just formatted correctly but
are accurate. Given the challenges Education faces in making sure that all
of its systems are adequately tested and in addressing the complexities of
the massive number of data exchanges, it will be difficult for the
department to enter the new century free of problems. Therefore, it is
critical that Education initiate the development of realistic contingency
plans to ensure continuity of core business processes in the event of Year
2000-induced failures.

Education Reports
That Most
September 30
Renovation and
Validation Deadlines
for Mission-Critical
Systems Were Met

As the department has reported to the Office of Management and Budget
(OMB), it has 14 mission-critical systems, of which 11 pertain directly to
student financial aid. Student financial aid programs are administered by
Education under title IV of the Higher Education Act of 1965, as amended.
The department is responsible for the collection of more than $150 billion
in outstanding loans, and its data systems track approximately 93 million
student loans and 15 million grants. Together, the major types of student
aid will make available about $51 billion to about 9 million students during
the 1999-2000 academic year. Student financial aid systems are critical to
Education’s ability to process student loans and grants. Three of the
mission-critical student financial aid systems are already in operation, five
had September 1998 milestone dates for either renovation or validation,
and three have future deadlines for validation.

Status of Renovated
Systems

The renovation phase involves making actual changes, whether
eliminating, converting, or replacing hardware and software, and
documenting those changes.5 In all cases it is important to consider the
complex interdependencies among applications, hardware platforms,
databases, and interfaces.

At the September 17, 1998, hearing, Education reported that two systems
were expected to complete renovation by September 30, 1998—the
Federal Family Education Loan System and the Multiple Data Entry
System. Education is now reporting that both have completed renovation
work as described below; we noted, however, a few outstanding issues
that will still need to be addressed by the department.

Federal Family Education Loan
System

The Federal Family Education Loan System (FFELS) consists of three main
components: (1) Debt Management and Collections—the largest

5Year 2000 Computing Crisis: An Assessment Guide (GAO/AIMD-10.1.14, September 1997).

GAO/T-AIMD-99-8Page 3   



component—which maintains data on debtor information such as
payments on defaulted loans and correspondence to debtors from the
department, (2) Guaranty Agency Services, which processes monthly
claims and collections information, provides periodic reporting of their
activity, and produces an annual summary of defaulted accounts, and
(3) Lender and School Services, which calculates and processes interest
payments, federal claims, and loan assignments.

According to Education officials, FFELS completed the renovation
milestone by the deadline. Contractor officials provided us with a signed
transmittal letter dated September 30, 1998; an inventory of renovated
programs; a sample review package of renovated FFELS programs; a list of
programs and database records that required renovation; and a sample of
test results.

Two outstanding issues yet to be resolved by the department are the
sample size of renovated source code that has been unit tested to date, and
official departmental acceptance of contractor certification that
renovation was completed. Based on a recommendation from the
independent validation and verification contractor, the department plans
to test a larger portion of the changes before proceeding with software
integration and systems acceptance testing. Another outstanding issue is
the formal acceptance by the Department of Education that the renovation
phase was completed on September 30, 1998. The renovation phase
documents cannot be considered final until Education approves them. The
department plans to complete its review of the documents by
mid-October.

Multiple Data Entry System The Multiple Data Entry System (MDES) either scans or enters data from
paper-based applications for federal student aid and submits the data
electronically to the Central Processing System. The system primarily uses
commercial off-the-shelf products.

According to Education, MDES completed renovation by September 30,
1998. The department provided us with a copy of the MDES Year 2000
project schedule and contractor documentation. This documentation
included a sample of unit results and vendor certifications of commercial
off-the-shelf software. An outstanding issue yet to be addressed by the
department is official departmental acceptance of the renovation
documents. We noted the lack of a contractor signature confirming
completion of MDES Year 2000 renovation activities.

GAO/T-AIMD-99-8Page 4   



Status of Validated
Systems

All converted or replaced system components must be thoroughly
validated and tested to (1) uncover errors introduced during the
renovation phase, (2) validate Year 2000 compliance, and (3) verify
operational readiness. The testing should account for applications,
database interdependencies, and interfaces. Agencies should also assess
their testing procedures and tools to ensure that all converted system
components meet quality standards and are Year 2000 compliant.

At the September 17 hearing, Education reported that three systems were
expected to complete validation by September 30, 1998—the Direct Loan
Central Database, Direct Loan Servicing System, and National Student
Loan Data System. Education is now reporting that both direct loan
systems have completed validation as described below, but that the
National Student Loan Data System still requires additional work to be
considered completely validated. We note below a few outstanding issues
that need to be addressed by the department.

Direct Loan Central Database The Direct Loan Central Database (DLCD) is a central repository for
summary-level data on Federal Direct Loan Program loans, including
aggregated financial data reported from the loan servicer. DLCD receives
loan records from the loan origination system when loans are recorded.

According to the department, DLCD was validated by the September 30,
1998, deadline. Contractor officials provided a signed transmittal letter for
the test results, a test execution schedule for Year 2000 regression testing,
a Year 2000 test analysis report, and all four volumes of the test plan.
According to the documentation supplied, all system tests were completed
prior to September 30, 1998. One outstanding issue is the formal
acceptance of the test analysis report, which was submitted to the
Department of Education for approval on October 2, 1998, but will not be
considered final until Education approves the document.

Direct Loan Servicing System The Direct Loan Servicing System (DLSS) maintains Federal Direct Loan
Program loan records while the borrower is in school or in deferment or
repayment status. According to Education, DLSS was validated by the
September 30, 1998, deadline. While the department reports on DLCD and
DLSS separately, both systems are maintained under the same contract, and
therefore the same documents were used to support completion of
validation for both. As noted above, formal acceptance of the test analysis
report was submitted to the department for approval on October 2, 1998.
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National Student Loan Data
System

The National Student Loan Data System (NSLDS) is a database of loan and
grant-level data on title IV programs. NSLDS performs several functions,
including (1) prescreening title IV aid applicants for eligibility,
(2) collecting student enrollment data from schools for distribution to the
guaranty agencies and direct loan servicer, (3) calculating cohort default
rates for schools, guaranty agencies, and lenders, and (4) supporting
policy and budget research.

According to both Education and contractor officials, NSLDS missed the
September 30, 1998, date for completion of validation. Officials pointed
out that the missed deadline was due primarily to underestimation of the
adverse impact of a noncompliant operating system that was recently
upgraded to a Year 2000 compliant version.

Compliance of Most
Mission-Important
and
Mission-Supportive
Systems Documented

At the September 17 hearing, the Department of Education reported that
Year 2000 compliance for the department’s 167 nonmission-critical
systems (24 mission-important and 143 mission-supportive systems) was
to have been achieved for all but 5 systems (4 mission-important and 1
mission-supportive) by September 30, 1998. Excluding these 5 systems, the
department reported to us on October 1 that 6 of the 162 systems (1
mission-important and 5 mission-supportive) did not make the
September 30 deadline.

Documentation for Most of
Education’s
Mission-Important Systems
Indicates Compliance

Table 1 shows Education’s October 1 reported status of the 20
mission-important systems that were expected to be compliant by
September 30, and the results of our review of the department’s
documentation supporting the reported status.

Table 1: Status of Education’s
Mission-Important Systems as of
October 1, 1998 GAO results

Reported
compliant

Reported
noncompliant

Reported
retired Total

Documented 16 0 2 18

Partially documented 1 0 0 1

Not documented 0 0 0 0

Documentation pending 0 1 0 1

Total 17 1 2 20

As shown in the table, Education reported to us on October 1 that one of
the systems (Educational Resources Information Center) did not make the
deadline. We were provided with documentation supporting the
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department’s compliance determination for two retired systems and 16 of
the remaining 17 systems. In accordance with the department’s Year 2000
guidance, this documentation included a testing and validation checklist
on the types of tests run on the systems, and required a principal program
official’s signature certifying that the system was compliant. For the one
system we found partially documented, there was a letter from a
contractor stating that products supporting the system were compliant.
However, the testing and validation checklist was not included in the
documentation provided by the department. Attachment I provides a
listing of all of the department’s mission-important systems and their
compliance status.

Documentation for Many
of Education’s
Mission-Supportive
Systems Indicates
Compliance

Table 2 shows Education’s October 1 reported status of the 142
mission-supportive systems that were expected to be compliant by
September 30, and the results of our review of the department’s
documentation supporting the reported status.

Table 2: Status of Education’s
Mission-Supportive Systems as of
October 1, 1998 GAO results

Reported
compliant

Reported
noncompliant

Reported
retired Total

Documented 102 0 9 111

Partially documented 3 0 2 5

Not documented 12 0 9 21

Documentation pending 0 5 0 5

Total 117 5 20 142

As shown in the table, Education reported to us on October 1 that 5
systems did not make the deadline, and that 20 systems had been retired.
Of the remaining 117 systems, we were provided with documentation
supporting the department’s compliance determination for 102
(87 percent). Again, in accordance with the department’s Year 2000
guidance, this documentation included a testing and validation checklist
on the types of tests run on the systems, and required a principal office
official’s signature certifying that the system was compliant. We were not
provided with documentation to support the department’s determination
for 12 of the systems, and were provided with only partial documentation
for 3 of them. Attachment II provides a listing of all of the department’s
mission-supportive systems and their compliance status.
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In closing, the department has made clear progress; though it did not
achieve its goal completely, Education has documentation supporting that
most systems met their September 30 deadlines. Nevertheless, the
department continues to face an immense challenge. Specifically, the
department must address the need for adequate testing, the renovation
and testing of data exchanges, and the development of business continuity
and contingency plans.

This concludes my statement. I would be pleased to respond to any
questions that you or other Members of the Subcommittee may have at
this time.
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Attachment I 

Status of Education’s Mission-Important
Systems as of October 1, 1998

System name
Education’s
reported status

(Estimated)
completion

date
Status
documented?

Annual Program Cost Report Compliant 8/12/98 Yes

Common Audit Resolution System Compliant 9/18/98 Yes

Correspondence Control Manager Noncomplianta (12/31/98) Pending

Cost Estimation and Analysis Division Loan Model Compliant 1/29/98 Yes

ED Occupied Buildings/ Infrastructure Noncomplianta (11/15/98) Pending

ED Pubs Compliant 9/2/98 Partially

Educational Resources Information Center Noncompliantb (12/31/98) Pending

Elementary & Secondary School Civil Rights Compliance Compliant 7/16/98 Yes

Financial Status Reporting System Compliant 8/12/98 Yes

Formula Grant Awards System Compliant 8/12/98 Yes

FPPS Noncomplianta (3/31/99) Pending

FTS2000 Infrastructure Noncomplianta (1/1/99) Pending

General Performance Appraisal System Compliant 7/15/98 Yes

Goals 2000 Database Retired 9/30/98 Yes

Institutional Communications Network Compliant 9/29/98 Yes

Payment Account Query System Retired 6/1/98 Yes

Pell Grant Cost Estimation Model Compliant 5/12/98 Yes

Publication Tracking System Compliant 5/1/98 Yes

Search & Appeal Professional Compliant 5/20/98 Yes

Teloquent Distributed Call Center Compliant 9/26/98 Yes

Teloquent Phone System Compliant 7/1/98 Yes

Voice (Analog/ISDN) Telephone Equipment Compliant 2/25/98 Yes

Voice Mail Compliant 7/24/98 Yes

Waivers Tracking System Compliant 3/1/98 Yes
aAs indicated in Education’s September 10, 1998, report to OMB, these four systems did not have
September milestone deadlines.

bThe department acknowledges that this system did not meet its September 30, 1998, deadline.

Source: Department of Education.
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Attachment II 

Status of Education’s Mission-Supportive
Systems as of October 1, 1998

System name
Education’s
reported status

(Estimated)
completion

date
Compliance
documented?

AAAD Tracking System Compliant 7/23/98 Yes

ACD-Automatic Call Distribution Compliant 9/27/98 Yes

Application Ordering System Compliant 6/10/98 Yes

Application/Project Data System Compliant 8/12/98 Yes

Archives/Retrieval System Compliant 1/20/98 Yes

ArcView Geographic Information System Compliant 7/3/98 Yes

Assignment Control Tracking System Compliant 10/3/97 Yes

Assistant Secretary’s Long Range Calendar Compliant 5/26/98 Yes

Assistant Secretary’s Mid-Short Range Calendar Compliant 5/26/98 Yes

Audit Tracking System Compliant 2/28/98 Yes

Automated Case Information Management System Compliant 10/20/97 Yes

Automated Retirement Forms Software Compliant 9/18/98 Yes

Awards Obligation Analysis Compliant 7/7/98 Yes

Budget Support System Compliant 5/26/98 Yes

Cardkey System Compliant 7/20/98 No

Case Information System Compliant 12/19/97 Yes

Case Management Information System 97 Compliant 7/27/98 Yes

Case Service Reporting System RSA-911 Compliant 8/12/98 Yes

CATV Compliant 2/21/98 Yes

Central Registry System Retired 5/15/98 Yes

Client Assistance Program Report Compliant 8/12/98 Yes

Client/Server Correspondence and Issues Management Compliant 5/31/98 Yes

Cohort Default Rate System Retired 4/1/98 No

Comparison of OSERS Program Budget Compliant 5/26/98 Yes

Compensatory Education Program Compliant 8/28/98 No

Contractor and Panel Tracker Compliant 5/29/98 Yes

Correspondence & Institutional Ratio Analysis Operation Compliant 7/22/98 Yes

Correspondence Tracking System Compliant 2/28/98 Yes

Customer Service Tracking System Compliant 7/31/98 Yes

Debt Collection Service Door Security Compliant 9/22/98 Partially

Direct Loan Client Manager Tracking System Compliant 9/23/98 Yes

DLC Legislative Tracking System Compliant 9/17/98 Yes

DNP Grants and Contracts Database Compliant 7/24/98 Yes

Document Management System Retired 5/15/98 Partially

Document Scanning System Compliant 4/3/98 Partially

Education Department Automated Parking Permit System Compliant 5/21/98 Yes

(continued)
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Attachment II 

Status of Education’s Mission-Supportive

Systems as of October 1, 1998

System name
Education’s
reported status

(Estimated)
completion

date
Compliance
documented?

Education Payment Management System Retired 5/15/98 Yes

EEO Monitoring and Analysis System Retired 9/18/98 No

Electronic Certification System Noncompliantb 9/30/98 Pending

Electronic Documents: Grants Information System Compliant 2/1/98 Yes

Electronic Library Compliant 9/18/98 Yes

Employee Locator Compliant 9/28/98 Yes

ESI Expense Tracker Compliant 5/26/98 Yes

Ethics Training & Tracking System Compliant 9/17/98 Yes

Executive Officer Support Systems Compliant 5/26/98 Yes

Expenditure Tracking System Compliant 4/21/98 No

Federal Annual Statistical Reporter Compliant 2/9/98 Yes

Federal Retirement Calculations-CALC Compliant 7/15/98 Yes

Fedline Noncompliantb 5/15/98 Pending

Fellowship Recipient Database Compliant 7/23/98 Yes

Field Reader’s Database Compliant 7/23/98 Yes

Financial Payments Group Paradox User Based Application Retired 9/30/98 Yes

FIPSE Mailing Preparation System Compliant 8/3/98 Yes

FOIA Tracking System Compliant 9/30/98 No

FoxPro FPCO Tracking System Compliant 7/23/98 Yes

Freebalance Compliant 7/28/98 Yes

Freedom of Information Act Compliant 2/28/98 Yes

FRPA Inventory Compliant 7/7/98 Yes

FRPA Military Base Closings Compliant 7/7/98 Yes

FTS2000 Database Compliant 8/1/98 No

Government On-Line Accounting System Noncompliantb 5/15/98 Pending

Grants and Contracting Management System Retired 5/15/98 Yes

Grants Management Database Compliant 2/23/98 Yes

Group 1 Software Retired 12/31/97 Partially

HEP Legacy System Noncomplianta (12/31/98) Pending

Hotline Tracking System Compliant 2/28/98 Yes

HRT Planner Retired 7/28/98 No

Human Resource System Compliant 6/16/97 Yes

Human Resources Compliant 7/21/98 Yes

Human Resources Management Information System Compliant 7/17/98 Yes

Information for Financial Aid Professionals Compliant 3/5/98 Yes

Institutional Default Prevention System Retired 3/25/98 No

Integrated Administrative System Compliant 7/2/98 Yes

(continued)
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Attachment II 

Status of Education’s Mission-Supportive

Systems as of October 1, 1998

System name
Education’s
reported status

(Estimated)
completion

date
Compliance
documented?

Inventory Compliant 1/27/98 Yes

Investigative Case Tracking System Compliant 2/28/98 Yes

IPEDS Higher Education Survey Data Compliant 7/1/98 Yes

IPOS Risk Management System Compliant 7/21/98 Yes

Jacob K. Javits Fellows Data Base Compliant 9/24/98 Partially

Labor Relations Case Tracking System Compliant 8/20/98 Yes

Ledger 97 Compliant 7/21/98 Yes

M204 Database Retired 2/28/98 Yes

Mailroom Management System Compliant 9/30/98 Yes

Major Data Collections Noncompliantb (12/31/98) Pending

Management of Asset, Rent and Space System Compliant 7/15/98 Yes

Map Info Professional Compliant 1/28/98 Yes

Maxcess Online Public Catalog Compliant 9/30/98 No

MSIP Charts Compliant 7/21/98 Yes

Nextalk 2.10 Compliant 7/24/98 No

Obligation Documents Retired 9/30/98 Yes

OCIO Customer Survey Applications Compliant 7/24/98 No

OCR Local Area Network Retired 9/24/98 No

OERI Teloquent System Compliant 9/17/98 Yes

OESE Personnel System Compliant 6/3/98 No

Official Time Tracking System Compliant 8/20/98 Yes

OIG LAN Compliant 9/29/98 Yes

OPE ADP Security Clearance Data Base Compliant 9/14/98 Yes

OPE OA Inventory Compliant 7/15/98 Yes

OPE Personnel System Compliant 7/30/98 Yes

OPM Federal Jobs On-Line (Employee Express) Compliant 7/9/98 Yes

OSEP Budget Tracking System Compliant 5/26/98 Yes

OSERS Clearinghouse Information Distribution System Compliant 5/26/98 Yes

OWCP Case Management System Compliant 8/20/98 Yes

Partnership for Family Involvement Compliant 7/16/98 Yes

PC Inventory System Compliant 2/9/98 Yes

PC Travel Noncompliantb (12/31/98) Pending

Peer Review System Compliant 2/3/98 Yes

Perkins Act Retrieval Information System Compliant 1/27/98 Yes

Personnel Tracking System Compliant 1/20/98 Yes

PES Control Tracking System Compliant 7/24/98 No

Post Employment Services and Annual Review Compliant 8/12/98 Yes

(continued)
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Attachment II 

Status of Education’s Mission-Supportive

Systems as of October 1, 1998

System name
Education’s
reported status

(Estimated)
completion

date
Compliance
documented?

Primary Accounting System Retired 5/15/98 Yes

PROBES/MC Retired 5/26/98 No

Procurement Document System Retired 1/31/98 Yes

Projects with Industries Compliant 8/12/98 Yes

Promising Practices Compliant 7/13/98 Yes

Quality Assurance Information Management System Compliant 7/21/98 Yes

Quarterly Cumulative Caseload Report Compliant 8/12/98 Yes

Quicken Compliant 4/9/98 Yes

Randolph Sheppard Vending Standard Reporting System RSA-15 Compliant 8/12/98 Yes

Regulatory Assignment Tracking System Compliant 9/17/98 Yes

Requesters Database Compliant 1/5/98 Yes

Resolution of Applicant/Client Appeals Compliant 8/12/98 Yes

Response Tracking System Compliant 8/18/97 Yes

Security Tracking System Compliant 2/28/98 Yes

Special Education Programs MIS Compliant 9/30/98 Yes

SPECTRAFAX Compliant 9/24/98 Yes

SRR Briefing Database Compliant 9/24/98 Yes

Staffing System Retired 9/30/98 Yes

State Independent Living & Centers for Independent Living Compliant 8/12/98 Yes

State Student Incentive Grant Retired 8/11/98 No

Student Financial Assistance Information System Retired 7/10/98 No

Tasker System Compliant 7/30/98 Yes

TDC Budget Management System Compliant 9/18/98 No

Telecomm Data Tracking Compliant 7/31/97 No

Time and Travel Reporting System Compliant 2/28/98 Yes

Title VII Grantee Database Compliant 7/23/98 Yes

Training Compliant 2/28/98 Yes

Training Registration Retired 7/31/98 No

Training Registration and Information System Compliant 8/20/98 Yes

Travel (1994-1998) Compliant 7/30/98 Yes

Travel 97 Compliant 7/21/98 Yes

Union Dues Database Compliant 8/20/98 Yes

Vocational-Technical Education Program Database System Compliant 1/23/98 Yes

aAs indicated in Education’s September 10, 1998, report to OMB, this system did not have a
September milestone deadline.

bThe department acknowledges that this system did not meet its September 30, 1998, deadline.

Source: Department of Education.
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